California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

02-138-254

Project Summary:

Project Number:

Project Name:

02-138-254

Watershed Management & Restoration
Plan Development for Arroyo Seco

Project Status:

Completed

Project on Schedule: Yes

Grant Manager: M Flores

Project Details

Watershed: Los Angeles River Project Develop a watershed plan to protect the Arroyo Seco through
Description: stream restoration and by identifying BMPs for future
implementation. The plan includes collection of baseline data,
stakeholder participation, watershed mapping and analysis.
Problem The Arroyo Seco Watershed is on the Clean Waters Act
Statement: section 303 (d) List for trash, nutrients, and coliform. In Outcomes: Watershed Management/Restoration Plan Development
the absence of a watershed management plan, water complete with data analysis, prioritization of projects, and
quality impairments in the watershed continue to reduce habitat restoration.
the value of the Arroyo Seco as a wildlife habitat and
recreational amenity, contribute to pollution of the Los
Angeles River, the beaches and coastal waters of Southern
California.
Contract
Execution Date: 3/15/03 End Date: 3/31/05
Contractor
ContractorType: EG Project Director Project Assistant
Contractor Name: North East Trees Name: Jason Pelletier

Contractor Department:

Phone Number: (323) 481-0491

Street Address: 570 West Avenue 26
Phone Extension:
Suite: 200
City: Los Angeles Fax Number: 3234418618
State: CA Zip:  90065- Email Address: jason@northeasttrees.o
Funding and Invoices
Funding Source: Prop-13-I Fund Summary
. . 5
Project Amount: $200,000 Award Match
Match Amount: Allocation $200,000.00
Used $197,183.14 $0.00
Balance $2,816.86

Deliverables

Line Item Description Date Task

Completed
Due Receive

1.2 Monthly Status Report 11/15/03

1.5 Contract Summary Form 12/1/03 Yes

1.6 Subcontracts Documentation 12/31/03 Yes
Friday, July 14, 2006 Page 1 of 3



California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary: 02-138-254
1.7 Expenditures/Invoice Projections 11/15/03 Yes
1.8 Project Survey Form 3/1/05 3/10/06 Yes
2.1 Landowner Notification 11/30/03 Yes
2.2 Newspaper Notification 11/30/03 8/24/02 Yes
23 SWRCB's Project Representative Notification 11/15/03 Yes
3.1 Meeting Minutes, List of Attendees and Affiliations CASA 12/15/03 8/4/03 Yes
32 Meeting Minutes, List of Attendees and Affiliations CASO 1/15/04 3/12/05 Yes
4.1 Summary of Baseline Water Quality Data 3/15/04 Yes
4.7 Pollutant Input Areas Map 4/1/04 7115104 Yes
4.9 Matrix of Best Management Practices 5/1/04 3/17/05 Yes
4.10 Cost Effectiveness Analysis 6/1/04 Yes
4.11 Summary of Water Quality Monitoring Recommendations 6/15/04 Yes
4.12 Draft Water Quality Technical Report 7/1/04 Yes
4.14 Final Water Quality Technical Report 8/1/04 Yes
5.1 Habitat Restoration Models Description and Analysis 4/1/04 5/13/04 Yes
52 Habitat Restoration Assessment Needs and Opportunities Chart 5/1/04 Yes
53 BMPs and Habitat Improvements Matrix 6/1/04 Yes
5.4 Draft Habitat Restoration Technical Report 7/1/04 Yes
5.6 Final Habitat Restoration Technical Report 8/1/04 Yes
6.2 Opportunities and Constraints Map 8/30/04 Yes
6.3 Priority Projects Lists and BMPs Table 9/30/04 Yes
6.4 Proposed Projects Map 9/30/04 Yes
6.5 Criteria and Priority Projects Table/Matrix 9/30/04 Yes
6.6 Priority Watershed Management/Habitat Restoration Map 9/30/04 Yes
6.7 Draft Watershed Management and Restoration Plan 10/1/04 3/26/04 Yes
6.9 Final Draft Watershed Management and Restoration Plan (CD) 11/1/04 1/15/06 Yes
7.1 Meeting Attendance List and Minutes 11/15/04 Yes
7.3 Meeting Attendance List and Minutes 12/15/04 Yes
7.4 Final Watershed Management and Restoration Plan (CD) 1/15/05 3/1/06 Yes
8.1 Draft Report 2/1/05 4/4/06 Yes
8.3 Final Report 3/1/05 Yes
Events
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California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 02-138-254
Date: 6/19/06 Comments:
Type: Status report The project was completed on May 15, 2006 and produced a watershed master plan for the Arroyo Seco.
. S The masterplan is comprised of two distinct but tightly linked set of analyses. One focuses on improving
Subject: tatus water quality, while the other focuses on restoring native habitat. The plan also identified high priority
Status: projects throughout the watershed. These 17 projects have been ranked, prioritized and offer significant

benefits to water quality and habitat. The plan had extensive stakeholder support and received a lot of
praise at the 2005 CA NonPoint Source Conference.
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